

HAMPTONS PAINT PROJECT

JANUARY UPDATE

SCHEDULE CHANGE:

House Painting Schedule:

Painting of homes is scheduled to begin again on or about January 20. Homes in Phase III will be completed in order provided on the Schedule and Color Choice Selection. Please look for this additional information on the website.

Phase II paint color choice letters are being prepared for mailing. Phase I will be mailed at a later date.

Wall Painting Schedule:

Painting of the common wall is scheduled to begin on January 12. The exterior side of the wall will be pressure cleaned, prepped and painted. This work will continue until the wall is completed.

Please be advised that pressure cleaning of the wall will require the painters to access water from homes located near the wall. This action requires minimal water usage. Your cooperation is anticipated and appreciated.

IMPORTANT INFORMATION UPDATES:

All correspondence and information related to the paint project can be found on the website. Please use this resource. All paint choices and any "opt out" request information is included. After your information is updated, please check to be sure what you chose is what is recorded.

HOUSE PREPARATION:

It is very important that Owners make needed repairs to the home prior to painting. If rotten wood is not replaced prior to the painter's arrival, the rotten wood will be painted over. Neither the HOA nor the Paint Contractor will be responsible for any surface painted that is not in proper condition for painting.